
Georgia Date:

User: krender Department of Transportation Page 1 of 5

Pay Period: 04/01/2014

to 04/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14653-13-000-1

Estimate Summary By Project

Estimate Number: 0003

05/09/2014

Contract Location: Time Allowed:

BRIDGE AND APPROACHES ON SR 90 OVER THE CSX RAILROAD

 

Contractor:

G.P.'S ENTERPRISES, INC. Date Let:

1500 HWY. 124 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

AUBURN GA 30011-2437 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

FIDELITY AND DEPOSIT COMPANY OF MARYLAND

11/22/2013

12/06/2013

01/22/2014

01/24/2014

02/17/2014

00/00/0000

00/00/0000

493 Days

05/31/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 03   

Elapsed Calender Days:

Percent Time: 19.68

97 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$6,256,557.71

$6,127,750.31

$4,450,737.93

28.86%

Counties:

Macon

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

322285-      $6,255,757.71 $6,126,950.31 $4,449,937.93 28.87% $110,040.25

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 5

Pay Period: 04/01/2014

to 04/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14653-13-000-1

Estimate Summary By Project

Estimate Number: 0003

05/09/2014

Project Number: 322285-      SR 90 - BRIDGE REPL

 

BRF00-0153-01(024)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,444,655.81 $1,356,623.62 $88,032.19

Non-Participating $361,163.97 $339,155.91 $22,008.06

Total Earnings $1,805,819.78 $1,695,779.53 $110,040.25

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $1,805,819.78 $1,695,779.53 $110,040.25

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $1,805,819.78 $1,695,779.53

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $110,040.25

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 5

Pay Period: 04/01/2014

to 04/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14653-13-000-1

Estimate Summary By Project

Estimate Number: 0003

05/09/2014

Project Number 322285-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0004 150-1000     TRAFFIC CONTROL - LS  1.000 .506

 39155.400 .015

BRF00-0153-01(024)

 

.521 $587.33 $20,399.96

0008 150-5010     TRAFFIC CONTROL, PORTABLE IMPACT ATTENUATOREA  6.000 5.000

 4216.200 1.000

 

 

6.000 $4,216.20 $25,297.20

0084 620-0100     TEMPORARY BARRIER, METHOD NO. 1 LF  3,045.000 1,170.000

 49.680 780.000

 

 

1,950.000 $38,750.40 $96,876.00

0114 643-0010     FIELD FENCE WOVEN WIRE LF  2,257.000 .000

 5.380 2,256.000

 

 

2,256.000 $12,137.28 $12,137.28

Category Amount: $55,691.21 $154,710.44

Category Number: 0020 EROSION CONTROL

0124 163-0240     MULCH TN  468.000 42.119

 51.550 2.330

 

 

44.449 $120.11 $2,291.35

0129 163-0300     CONSTRUCTION EXIT EA  2.000 .000

 1350.700 .750

 

 

.750 $1,013.03 $1,013.03

0149 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  193.000 40.500

/SAND BAGS 103.710 6.000

 

 

46.500 $622.26 $4,822.52

0159 163-0541     CONSTRUCT AND REMOVE ROCK FILTER DAMSEA  16.000 .000

 290.590 3.750

 

 

3.750 $1,089.71 $1,089.71



Georgia Date:

User: krender Department of Transportation Page 4 of 5

Pay Period: 04/01/2014

to 04/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14653-13-000-1

Estimate Summary By Project

Estimate Number: 0003

05/09/2014

Project Number 322285-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 EROSION CONTROL

0199 167-1500     WATER QUALITY INSPECTIONS MO  17.000 1.000

 300.000 1.000

 

 

2.000 $300.00 $600.00

0204 171-0030     TEMPORARY SILT FENCE, TYPE C LF  16,212.000 8,035.500

 1.000 751.500

 

 

8,787.000 $751.50 $8,787.00

Category Amount: $3,896.61 $18,603.61

Category Number: 0050 BRIDGE

0309 211-0200     BRIDGE EXCAVATION, GRADE SEPARATION CY  867.000 .000

 38.150 858.000

 

 

858.000 $32,732.70 $32,732.70

Category Amount: $32,732.70 $32,732.70

Category Number: 0040 DRAINAGE

0429 550-2180     SIDE DRAIN PIPE, 18 IN, H  1-10 LF  176.000 .000

 52.710 172.700

 

 

172.700 $9,103.02 $9,103.02

0434 550-2240     SIDE DRAIN PIPE, 24 IN, H  1-10 LF  56.000 .000

 60.830 55.000

 

 

55.000 $3,345.65 $3,345.65

0443 550-3418     SAFETY END SECTION 18 IN, SIDE DRAIN, 4:1 SLOPEEA  4.000 .000

 537.010 4.000

 

 

4.000 $2,148.04 $2,148.04

0444 550-4118     FLARED END SECTION 18 IN, SIDE DRAIN EA  4.000 .000

 502.110 4.000

 

 

4.000 $2,008.44 $2,008.44



Georgia Date:

User: krender Department of Transportation Page 5 of 5

Pay Period: 04/01/2014

to 04/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14653-13-000-1

Estimate Summary By Project

Estimate Number: 0003

05/09/2014

Project Number 322285-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 DRAINAGE

0449 550-4124     FLARED END SECTION 24 IN, SIDE DRAIN EA  2.000 .000

 557.290 2.000

 

 

2.000 $1,114.58 $1,114.58

Category Amount: $17,719.73 $17,719.73

Project Total Amount: $110,040.25 $1,805,819.78


